Rough and Ready 2003
Proposed Schedule-DRAFT FOR DISCUSSION

June 2, Mon June 3, Tue June 4, Wed June 5, Thu June 6, Fri June 7, Sat June 8, Sun
0900 0900 0930 0900 0900
Preparation Day Opening Ceremony | Train Site-- Railway | Closing Complete
at Club/Theatre Accident with Ceremony Packing and 1000
Hazardous Material Move Equipment | Main Body
1000 1000 to L'viv Airport Departure from
VIP/Press 1400 Static Display of L'viv Airport
Conference CMOC Equipment and
Demonstration at Demonstration at 1200
1100 Yavoriv Yavoriv Cultural Day in
Main Body Arrival City Building Site L'viv
at L'viv Airport a. US&R 1500
b. Building Field Hospital and
Evacuation DMAT at Yavoriv,
c. Sheltering With Aeromedical
Move Personnel 1400 and Life Receipt of
and Equipment to | Site Recon Support Casualties
Yavoriv Training d. Biological 1300
Center “White Lunch
Power” 1800
e. Fire Aeromedical 1500
Suppression | Evacuation at L'viv Invitational Hot-
f.  Medical Airport Wash
Triage, 1500
Treatment, Equipment
Transport Packing
Dinner in L\ivon
1800 1800 1800 1900 Own
Dinner at Yavoriv | Dinner at Yavoriv | Event Review and VIP Reception in 1800
1800 Reception L'viv Friendship Dinner
VIP Welcome and | 2000 2000 at Yavoriv

Prep in L'viv

Dinner at Yavoriv

Dinner at Yavoriv




